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EPS51302 0002 ER Mobilization

RCMS Date

Personnel Equipment Final OFCs Pending Daily Total Total Ceiling Balance % Remaining
Prior Total $196,226.35 $0.00  $24,751.51 $0.00i $220,977.86: $220,977.86
03/15/2019 $7,086.89 $0.00 $0.00 $0.00 $7,086.80: $228,064.75! $300,000.00; $71,935.25 23.98%
03/22/2019 $14,337.50 $0.00 $0.00 $0.00 $14,337.50:  $242,402.25: $300,000.00: $57597.75 19.20%
Detail Total $21,424.39 $0.00 $0.00 $0.00 $21,424.39
TTD: $217,650.74 $0.00  $24,751.51 $0.00) $242402.25! $242,402.25: $300,000.00; $57,597.75 19.20%
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EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 1
Personnel Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 03/22/2019
Site: EPS51302 0002 ER Mobilization  Site #:0900 Delivery Order #: 0002
Contractor: Weston Solutions, Ref# 02-1704002 Contract #: EP-85-13-02
DAILY
EMPLOYEE EMPLOYEE WORK HOURS RATES LABOR G&A PERSONNEL REF
iD CLASSIFICATION RCMS # REG oT REG oT COSsT COSsT COSsT Cmt #
ADJUSTMENTS
Weston Solutions:
03/21/19:
Greenwich, Olive 016556 Engineer/Technician 21837 - 05| 00| $105.00| $0.00 $52.55 |  $0.00 $5255 | Y| 1035
Tobias, Rod 019357 Scientist g‘;g" 60| 00| $14467| $000| $86802| $0.00 s86802 | Y| 1020
03/20/19:
o S4-47-
Colomb, Jonathan 019915 Scientist o 15| 00| s$14467| s0.00| s21701| 000 $21701| Y| 102
Tobias, Rod 019357 Scientist ﬁi‘fj - 30| 00| $13535| $000| $40605| $0.00 $40605 | Y| 1036
03/19/19:
o $4-47-
Colomb, Jonathan 019915 Scientist eyl 130| 00| $14467| $0.00| $1,88071|  $0.00 $1.88071 | v | 1024
Lara, Alexandro 021187 Scientist i‘l{?; 10| 00| s10246| s0.00| s10246| $0.00 $10246 | Y| 1025
McCoy, Celeste 021729 Scientist g‘;g" 10| 00| $10246 | $0.00| $10246|  $0.00 $10246 | v| 1026
Tobias, Rod 019357 Scientist 2‘%‘3} 135| 00| $14467| $0.00| $1,953.05|  $0.00 $1.95305| v | 1027
03/18/19:
Colomb, Jonathan 016915 Scientist g‘;{ﬂ' 120| 00| $14467| $0.00| $1,73604| $0.00 $1.73604 | Y| 1028
DeFao, Joseph 014096 Principal Scientist S449NFL | 15| 00| $166.37| $0.00| 824956 | $0.00 $24956 | Y| 1029
Lara, Alexandro 021187 Scientist 24R“g' 130| 00| $10246 | $0.00| $1,331.98 |  $0.00 $133198 | v| 1030
Tobias, Rod 019357 Scientist g‘é{ﬁj' 150| 00| $14467| $0.00| $217005|  $0.00 $217005 | v | 1031
03117/19:
Colomb, Jonathan 019915 Scientist g‘;‘z 140| 00| $14467| $0.00| $2,02538|  $0.00 $202538 | v | 1032
DeFao, Joseph 014096 Principal Scientist S4-49NFL | 10| 00| $166.37| s000| $16637| $0.00 $16637 | Y| 1033
Lara, Alexandro 021187 Scientist g‘é{'g' 105| 00| $10246| $0.00| $1,07583 |  $0.00 $1.07583 | v | 1034
TOTAL PERSONNEL COST FOR TODAY: $14,337.50 $0.00 $14,337.50
TOTAL PERSONNEL COST TO DATE: $217,650.74
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EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 2
Equipment Report HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 03/22/2019
Site: EPS51302 0002 ER Mobilization  Site #:0900 Delivery Order #: 0002
Contractor: Weston Solutions, Ref# 02-1704002 Contract # EP-85-13-02
EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTALTO REF
DATE HRS RATE TYPE % COSTS COSTS DATE Cmt #
TOTAL EQUIPMENT COST FOR TODAY: $0.00 $0.00
TOTAL EQUIPMENT COST TO DATE: $0.00
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EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 3
Other Field Costs HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPCRT Date: 03/22/2019
Site: EPS51302 0002 ER Mobilization  Site #:0900 Delivery Order #: 0002
Contractor: Weston Solutions, Ref# 02-1704002 Contract #: EP-85-13-02
ITEM SERVICE COST COST G&A TOTAL REF

DESCRIPTION DATE STATUS TYPE VENDOR INVOICE# | QTY | UNITS COST COST COST Cmt #
OTHER FIELD COSTS FOR TODAY (FINAL): $0.00 $0.00 $0.00
PENDING TOTAL (ALL): $0.00
TOTALS FOR TODAY (inciuding Pending): $0.00
TOTAL OTHER FIELD COSTS TO DATE (including Pending): $24,751.51
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EPA STANDARD FORM 1900-55 US ENVIRONMENTAL PROTECTION AGENCY Page: 4

Comments and Daily Totals HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT Date: 03/22/2019
Site: EPS51302 0002 ER Mobilization  Site #:0900 Delivery Order #: 0002

Contractor: Weston Solutions, Ref# 02-1704002 Contract #: EP-85-13-02

REF # COMMENTS

1020-P Service Date: 03/21/19, 019357, Scientist:

Field Work - Slauson Tanker ER - OSC Wise

1022-P Service Date: 03/20/19, 019915, Scientist:
Site visit/oversight . - Slauson Tanker ER - OSC Wise

1024-p Service Date: 03/18/19, 018915, Scientist:
fieldwork. - Slauson Tanker ER - OSC Wise

1025-P Service Date: 03/19/19, 021187, Scientist:
equipment delivery - Slauson Tanker ER - OSC Wise

1026-P Service Date: 03/19/19, 021729, Scientist:
Field supply delivery - Slauson Tanker ER - OSC Wise

1027-P Service Date: 03/19/19, 019357, Scientist:
Field Work - Slauson Tanker ER - O8C Wise

1028-pP Service Date: 03/18/19, 018915, Scientist:
Response and field work - Slauson Tanker ER - 0SC Wise

1029-P Service Date: 03/18/19, 014096, Principal Scientist:
PM Suppert - Slauson Tanker ER - OSC Wise

1030-P Service Date: 03/18/19, 021187, Scientist:
ER respeonse after midnight, morning prep, and ER response - Slauson Tanker ER - O8C Wise

1031-P Service Date: 03/18/19, 019357, Scientist:
Field Work - Slauson Tanker ER - OSC Wise

1032-P Service Date: 03/17/19, 019915, Scientist:
Response and field work - Slauson Tanker ER - OSC Wise

1033-P Service Date: 03/17/19, 0140986, Principal Scientist:
PM Suppert - Slauson Tanker ER - OSC Wise

1034-P Service Date: 03/17/19, 021187, Scientist:
ER response - Slauscn Tanker ER - OSC Wise

1035-p Service Date: 03/21/19, 016556, Engineer/Technician:
RCMS
1036-P Service Date: 03/20/19, 019357, Scientist:

Return EPA vehicle and moved equipment to Weston vehicle -Slauson Tanker ER - OSC Wise

* IN THE 'CMT' COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 80.80%. DO End Date: 07/31/19

TOTAL DAILY COSTS (excluding Pending). $14,337.50 TOTAL COSTS TO DATE (including Pending) $242,402.25
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SIGNATURE OF OSC REPRESENTATIVE DATE SIGNATURE OF CONTRACTOR'S REPRESENTATIVE DATE
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